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Section 1: Description of Change  (Requestor completes) 1. Document Catalog No.: ER2002-0524 

2. QP & Rev. No.: 
QP-5.3, R3 

3. Interim Change No.: 2 
 4. QP Title: Readiness Planning and Review 

5. Description of Change: 
 
I. Add the following to Section 2.0 SCOPE: 
 
This procedure meets the requirements and intent of Management Self Assessment, as defined in Laboratory Implementing 
Requirement (LIR) 300-00-08, Startup/Restart of Laboratory Facilities/Activities, as applicable to routine ER work.  Work that falls 
outside the scope of routine ER work, such as activities falling into a nuclear hazard category of 2 or 3 (i.e., LANL has no Category 1 
nuclear facilities), or non-nuclear hazard category of A or B, as defined in LIR 300-00-05, Facility Hazard Categorization, must meet the 
additional requirements of LIR 300-00-08.  Additionally, DOE can, at its discretion, require a higher level of readiness determination 
beyond the MSA, as described in LIR 300-00-08. 
 
II. Add the following to Section 6.0, Procedure: 
 
6.2.1 As part of the readiness planning process the UTR designee and/or chairperson shall conduct a hazard categorization in 

accordance with LANL LIR 300-00-05, Facility Hazard Categorization, and an evaluation to establish the level of LANL 
readiness review in accordance with LIR 300-00-08, Startup/Restart of Laboratory Facilities/Activities.  Do this as early as 
practicable in the life of the project. 

Note: The requirements of LIR 300-00-08 can potentially add months to the lead-time of a project. 
 
6.7.1 a) The UTR designee and/or chairperson shall ensure that a Hazard Categorization is conducted and completed in 

accordance with LIR 300-00-05, Facility Hazard Categorization;  enter the hazard categorization in Section 1) of 
Attachment A. 

6.7.1 b) The UTR designee and/or chairperson shall ensure that an evaluation is conducted to determine the required level of 
readiness review in accordance with LIR 300-00-08, Startup/Restart of Laboratory Facilities/Activities; enter the results in 
Section 1) of Attachment A. 

 
III. Change the following in Section 6.7.3: 
 
Add:  a) Ensure SSHASP addresses Health and Safety issues identified in the ER HASP. 
Delete:  d) Ensure completion of a Health Physics Checklist, if required. 
 
IV. Add the following to Section 3.0, REFERENCES: 
 
• LIR 300-00-05, Facility Hazard Categorization 
• LIR 300-00-08, Startup/Restart of Laboratory Facilities/Activities 

 
V. Revise Attachment A,  Readiness Planning and Review Checklist, as follows: 
 

A. In the first field under the title change “Focus Area” to “Project Team Leader.” 
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B. Section 1) General, a) Add “Facility Hazard Categorization” in the Notes section. 
    b) Add “Level of Laboratory Readiness Review” in the Notes section. 
 
C. Section 3) Health & Safety, a)  HASP requirements addressed in SSHASP; change successive lettering appropriately. 
 
D. Section 12) Notifications update “titles” to align with new RRES-R organization as follows: 
 a) Readiness Planning and Review Meeting notification 

i) ER workers assigned prep. Activities 
ii) Health, Safety, and Radiation Protection oversight representative 
iii) EM&R oversight representative 
iv)  ER Quality Liaison 
v) ER QPPL 
vi) affected facility manager(s) 
vii) SMO Team Leader 
viii) RRES-R Program Manager 
ix) RRES-ECR Group Leader 
x) Department of Energy Representative 
xi) Data Management Team Leader 
xii) ER Regulatory Compliance representative 
xiii) ER C&O Team Leader or designee 
xiv)  Subcontractor Quality Program representative 

 
VI. Revise Attachment B, Readiness Planning and Review Attendance List, as follows: 

• In the first field under the title change “Focus Area” to “Project Team Leader.” 
 
6. Attachments Modified, Added, or Removed:  Yes  No 
7. ICN Justification:  
 
Ensure compliance with DOE O 425.1B, Startup and Restart of Nuclear Facilities. 

8. Requester: Larry Maassen  [Signature on file.]  October 17,2002 
 (Print name, then sign.) (Date) 

Section 2: Evaluation and Approval (QPPL and Focus Area Leader complete) 

9. Evaluation Remarks: (If none enter N/A) 
N/A 

10. Technical Reviewer: Allyn Pratt [Signature on file.]  12/02/02  
 (Print name, then sign.) (Date) 

11. QPPL:  Larry Maassen [Signature on file.]  12/02/02  
 (Print name, then sign.) (Date) 
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Attachment A 

 Readiness Planning and Review Checklist Page 1 of 6 
Project Team Leader:       TA(s):       Readiness Planning and Review Meeting Date:       
PRS or Consolidated Unit Number:       

Description of Field Activity:       

 Preparatory Activity Description  
A or 
N/A2 

Activity Assigned 
to Completed 

Date 
Closed Notes 

 1) General       

 
a)  Enter Facility Hazard Categorization in Notes (see LIR 

300-00-05)      

 
b)  Enter Level of Laboratory Readiness Review in Notes (see 

LIR 300-00-08)      

 c) Activity’s scope is defined                           

 d) Applicable procedures are correct/approved (List ↓)           

 i)                                 

 ii)                                 

 iii)                                 

 iv)                                 

 v)                                 

 vi)                                 

 vii)                                 

 viii)                                 

 ix)                                 

 x)                                 

 xi)                                 

 
c) Notify ER QPPL of any new procedures that needs to be 

developed or adopted in order to complete task                           

 2) Environmental and Cultural Protection       

 a) ES&H ID approved                           

 b) Categorical exclusion obtained (NEPA)                           

 i) flood plains/wetlands                           

KEY: Preparatory Activity Description: Entry that identifies the activity. Activity Applicability (a-n/a): Entry that verifies whether the activity is applicable or if it is not. Items identified in the checklist as “A: 
(for “applicable”), are to be understood as being required. All checklist line items that are not applicable must be addressed by entering n/a. Activity Assigned to: Entry that identifies the individual and/or 
organization responsible for completing and/or ensuring that the activity has been completed. Completed (Completion required for some applicable activities): Entry that identifies if the activity has been 
completed. Date Closed: Date the activity was completed or verified completed. Notes: Entry that addresses additional information resulting from the readiness planning and review meeting. Deferred (D): 
Entry and/or action item that was deferred for completion later.  

QP-5.3, R3 
Los Alamos National Laboratory 
Environmental Restoration  



Attachment A 

 Readiness Planning and Review Checklist (Continued) Page 2 of 6 

Project Team Leader:       TA(s):       Readiness Planning and Review Meeting Date:       
PRS or Consolidated Unit Number:       

Description of Field Activity:       

Preparatory Activity Description1 A or 
N/A2 

Activity Assigned 
to Completed3 

Date 
closed Notes 

 2) Environmental and Cultural Protection—(cont.)       

 b) Categorical exclusion obtained—(cont.)      

 ii) threatened & endangered species                           

 iii) cultural resources assessment performed                           

  iv)   NESHAP                                

 v) NPDES                           

 c) Storm Water Pollution Prevention Plan (SWPPP)                           

 3) Health and Safety       

 a) HASP requirements addressed in SSHASP……                           

 b) SSHASP approved      

 c) Subcontractor H&S program approved                           

 d) Medical monitoring established                           

 4) Waste Management       

 a) Waste Characterization Strategy Form approve .....                           

 b) On-site waste storage area established                           

 c) Waste management coordinator assigned                           

 d) Waste generator assigned                           

 
e) Does all waste to be generated have a disposal 

path? (see LIR 404-00-02.2     
                

      

 
f)  Approval obtained to generate waste with no 

disposal path     
                

      

 5) Training      

 
a) Field team (including QII) is trained as required in 

the SSHASP and as follows:       
                  

      

 
i) LANL & ER documents (e.g., LIRs, LIGs, LPRs, 

ER procedures, etc.)     
                

      

 ii)  Site-specific training                           

QP-5.3, R3 
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 Readiness Planning and Review Checklist (Continued) Page 3 of 6 

Project Team Leader:       TA(s):       Readiness Planning and Review Meeting Date:       
PRS or Consolidated Unit Number:       

Description of Field Activity:       

Preparatory Activity Description1 A or 
N/A2 

Activity 
Assigned to Completed3 

Date 
closed Notes 

 5) Training—(cont.)       

 
a) Field team (including QII) is trained as required in 

the SSHASP and as follows: — (cont.)                         
      

 iii)  Quality orientation and training                           

 b) Training documents to Training Specialist                           

 6) Work Requests and Permits       

 a) Fencing                           

 b) Excavation or fill                           
 c) Confined spaces                           

 d) Radiation                           

 e) Spark-/flame-production                           

 f)  Safety work permits                           

 7) Support and Equipment      

 a) Support services arranged                           

 b) Schedule survey team           

 c) Subcontractors identified                           

 c) Subcontractors comply with ER quality program                           

 
e) Contractor/vendor/supplier/analytical laboratory 

verified as approved (see ER ASL) 
                    

      

 f)  Utilities identified and marked                           

 g) Sanitation facilities arranged                           

 h) Communications equipment obtained                           

 
i) Sampling and survey equipment and supplies 

obtained....................................................................                     
      

 j) H&S equipment and supplies obtained....................                           

QP-5.3, R3 
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Attachment A 

 Readiness Planning and Review Checklist (Continued) Page 4 of 6 

Project Team Leader:       TA(s):       Readiness Planning and Review Meeting Date:       
PRS or Consolidated Unit Number:       

Description of Field Activity:       

 Preparatory Activity Description1  A or 
N/A2 

Activity 
Assigned to Completed3 

Date 
closed Notes 

 7) Support and Equipment—(cont.)       

 
k) Copies of applicable working documents available 

at the site                     
      

 l) QII oversight activity scheduled                           

 
8) Analysis & Assessment/Sample Management 

Office  
    

 

 
a) SAP or other appropriate plans prepared & 

approved by ER mgmt                     
      

 b) SAP submitted to NMED for review, if required                           

 
c) Draft field paperwork requested and received by 

field team 
                    

      

 9) Sample Coordination and Management       

 
a) Arrangement for special analytical services in 

place                     
      

 b) Radiological count lab notified/scheduled                           

 c) DOT requirements identified                           

 10) Subsurface Technical Team       

 a) Drilling package submitted, if applicable                           

 b) Drilling scheduled, if applicable                           

 c) Geophysical contractor scheduled                           

 11) Laboratory and Site Access       

 a) Site access coordinated                           

 b) Access agreement & other permissions obtained                           

 c) Site control and security planned and arranged                           

 d) Laboratory badges issued                           

QP-5.3, R3 
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Attachment A 

 Readiness Planning and Review Checklist (Continued) Page 5 of 6 

Project Team Leader:       TA(s):       Readiness Planning and Review Meeting Date:       
PRS or Consolidated Unit Number:       

Description of Field Activity:       

 Preparatory Activity Description1 A or 
N/A2 

Activity 
Assigned to Completed3 

Date 
closed Notes 

 12) Notifications      

 
a) Readiness Planning and Review Meeting 

notification      

 i) ER workers assigned prep. activities                           

 
ii)  Health, Safety, and Radiation Protection 

oversight representative                     
      

 iii)  EM&R oversight representative                           

 iv) ER Quality Liaison                           

 v) ER QPPL                           

 vi) affected facility manager(s)                           

 vii) SMO Team Leader                           

 viii) RRES-R Program Manager      

 ix) RRES-ECR Group Leader                               

 x) Department of Energy Representative                           

 xi) Data Management Team Leader                             

 xii) ER Regulatory Compliance representative                              

 xiii) ER C&O Team Leader or designee                           

 xiv) Subcontractor Quality Program representative                           

 13) Other (list below):      

                                 

                                 

                                 

                                 

                                 

QP-5.3, R3 
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 Readiness Planning and Review Checklist (Concluded) Page 6 of 6 

Project Team Leader:       TA(s):       Readiness Planning and Review Meeting Date:       
PRS or Consolidated Unit Number:       

Description of Field Activity:       

 Preparatory Activity Description1 A or 
N/A2 

Activity 
Assigned to Completed3 

Date 
closed Notes 

 13) Other continued (list below):      

                                 

                                 

                                 

                                 

                                 

                                 

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     

14) Verification of Closure 
I verify that all preparatory activities necessary for initiating this fieldwork are closed. 

              
Assigned UTR or Designee (Pint name, then sign) (Date) 

               
Quality Integration and Improvement Representative (Pint name, then sign)  (Date) 

           
Data Management Representative or Sample Management Office Task Leader  (Pint name, then sign)  (Date) 

QP-5.3, R3 
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Attachment B 

Readiness Planning and Review Meeting Attendance List 
Project Team Leader: TA(s): Date: 

                  

PRS or Consolidated Unit Number:  

      

Description of Field Activity: 

      

Printed Name Signature Organization E-Mail Phone No. Fax No. 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

QP-5.3, R3 
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29 Page(s) 

Section 1: Description of Change  (Requestor completes.) 1. Document Catalog No.: ER2002-0481 

2. QP & Rev. No.: 
QP-5.3, R3 

3. Interim Change No.: 1 4. QP Title: Readiness Planning and Review 

5. Description of Change:  
 

(1) Change the last sentence of Section 5.5 to read “The Data Analysis and Assessment Team Leader is responsible for 

verifying that the DQOs, as specified in the planning document, are adequate and appropriate.” 

(2) Change the last sentence of Section 5.10 to read “The SMO TL is responsible for verifying that the DQOs, as 

specified in the planning document, are adequate and appropriate.” 

(3) Change Section 6.7.14 to read after….”Data Analysis and Assessments Team shall attest to the adequacy and 

appropriateness of the DQOs in the planning document by signing the checklist in accordance with this quality 

procedure.” 
 
 

6. Attachments Modified, Added, or Removed:  Yes  No 

7. ICN Justification:  

Need to further define the responsibilities of the SMO and A-cubed personnel in their review of planning documents. 
 

8. Requestor: David R. Hawkinson-ER QII  [Signature on file.] 07-11-02  
 (Print name, then sign.) (Date) 

Section 2: Evaluation and Approval (QPPL and Focus Area Leader complete) 

9. Evaluation Remarks: (If none enter N/A) 
NA 

10. Focus Area Leader: Alison Dorries   [Signature on file.] 07-15-02  
(Print name, then sign.) (Date) 

11. QPPL:  Larry Maassen  [Signature on file.] 07-11-02  
 (Print name, then sign.) (Date) 

LANL-ER-QP-4.1, R4 
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Environmental Restoration 
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Revision No. Effective 
Date 

Prepared By Description of Changes Affected 
Pages 

R0 08/25/99 John L. Day New Procedure All  

R1 11/28/00 Andrew E. Gallegos Revised to address format 
and process requirement 
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Readiness Planning and Review 

1.0 PURPOSE 

1.1 This Quality Procedure (QP) states the responsibilities and defines the 
process for conducting readiness planning and reviews within the Risk 
Reduction and Environmental Stewardship - Environmental Restoration (ER) 
Project. 

1.2 ER Personnel shall use the process described in this QP as a planning tool 
to prepare for fieldwork, as well as to ensure compliance to all identified 
requirements, and to gain consensus that key preparatory activities are 
complete and fieldwork may proceed. Personnel shall not use this process 
to track ongoing fieldwork. 

2.0 SCOPE 

This QP is a mandatory document and ER personnel (including subcontractors) 
shall implement this QP when implementing the readiness planning and review 
process for the ER. 

3.0 REFERENCES 

ER personnel using this procedure should become familiar with the contents of the 
following documents to implement properly this QP, as applicable and appropriate. 

Note: The Quality Management Plan, Standard Operating Procedures (SOPs) 
and the QPs located at 
http://erinternal.lanl.gov/home_links/Library_proc.shtml. Los Alamos 
National Laboratory Instruction Requirements (LIRs) are located at  
Official Documents | Inside Los Alamos National Laboratory. To locate URL 
links to the remaining documents, see Section 6.2. 

• ER Quality Management Plan 

• LANL-ER-QP-2.2, Personnel Orientation and Training 

• LANL-ER-QP-3.2, Lessons Learned 

• LANL-ER-QP-4.4, Record Transmittal to the Records Processing Facility 

• LANL-ER-QP-4.5, Document Control 

• LANL-ER-QP-5.4, Obtaining Access Agreements for Non-DOE-Owned 
Property 

• LANL-ER SOP-01.03 Handling, Packaging and Transporting Field Samples 

http://erinternal.lanl.gov/home_links/Library_proc.shtml
http://int.lanl.gov/documents/
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• LANL-ER-SOP-01.04, Sample Control and Field Documentation 

• LANL-ER-ER-SOP-01.06, Management of Environmental Restoration Project 
Wastes 

• LAUR-98-2837, Integrated Safety Management Description Document, 
Section 6.1 “Confirming Readiness” 

• LIR 230-03-01.5, Facility Management Work Control 

• LIR 402-880-01.0 Soil Disturbance Permit Process 

• LIR 402-810-01.0, Confined Spaces 

• LIR 402-701-02, Radiological Access Control 

• LIR 404-00-02.2, General/Waste Management Requirements 

• LIR 404-10-01.1, Air Quality Reviews 

• LIR 404-30-02.0, NEPA, Cultural Resources and Biological Resources (NCB) 
Process 

• LIR 404-50-01.0, Water Pollution Control 

• LIR 300-00-01, Safe Work Practices 

• National Emission Standards for Hazardous Air Pollutants (NESHAP) 

• National Pollutants Discharge Elimination System (NPDES) 

• National Environmental Policy Act 

• The “Eight Guiding Principles” of Integrated Safety Management 

• 48 CFR Department of Energy Acquisition Regulations (DEARA) 970.2303-
2(a) 

• LS 105-01.0, Waste Management Coordinator Program 

• AR 8-4, Welding, Cutting, and Other Spark-/Flame-Producing Operations. 

4.0 DEFINITIONS 

4.1 Fieldwork — A field activity or task that has a defined start, end, and/or 
duration and produces a measurable result that satisfies ER objectives (e.g., 
sampling, soil and water remediation, erosion control, well drilling, etc.). 

4.2 Readiness planning — The process of identifying, sequencing, and 
scheduling all applicable and relevant activities and logistics associated with 
fieldwork to ensure compliance with the applicable Laboratory, local, State, 
and federal procedural requirements, standards, and regulations, including 
those with regard to health, safety, and the environment. 
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4.3 Readiness review — A process to ensure compliance to identified 
requirements, to document consensus that fieldwork may proceed, and to 
ensure that the associated activities are closed or scheduled appropriately. 

4.4 Readiness Planning and Review Checklist — An itemized guide (Attachment 
B) for verifying compliance to identified requirements and to obtain a 
consensus of readiness to commence fieldwork. 

4.5 Supervisor — Any individual assigned to the ER who is a group, focus team, 
task, or project leader or a manager with the authority and responsibility to 
direct and authorize ER activities. A supervisor may also be an individual 
directed by the ER Manager or Focus Area Project Leader to act on her or 
his behalf. 

4.6 UTR, UTR designee, and/or chairperson — An ER participant assigned by 
the responsible University of California Technical Representative (UTR) to 
facilitate a scheduled readiness planning and review meeting. 

5.0 RESPONSIBLE PERSONNEL 

The following personnel are responsible for activities identified in Section 6.0 of 
this procedure. 

5.1 ER Personnel — ER Personnel are responsible for ensuring implementation 
and compliance to this QP. 

5.2 Chairperson — The Chairperson is responsible for implementing the 
requirements as addressed in this QP, and facilitating the readiness planning 
and review meeting. When required (e.g., assigned to represent the 
responsible University of California Technical Representative as a designee), 
the Chairperson is responsible for verifying the completion of the readiness 
planning review process by signing Block 14 of Attachment A. 

5.3 Communications and Outreach Project Leader (COPL) — The COPL and/or 
an assigned designee is responsible for ensuring proper communication with 
the general public and the media with regard to environmental restoration 
activities. During the readiness planning and review meeting the C&O 
representative is responsible for providing a status update on C&O activities 
related to the an identified effort. 

5.4 Data Analysis and Assessments Focus Area Project Leader — The Data 
Analysis and Assessments Focus Area Project Leader is responsible for 
assigning a Data Analysis and Assessment Team Leader to represent the 
Data Analysis and Assessments Group at all readiness planning and review 
meeting.  

5.5 Data Analysis and Assessment Team Leader — The Data Analysis and 
Assessment Team Leader is responsible for verifying all applicable 
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requirements addressed in this QP are completed (refer to Attachment A), 
and all applicable field paperwork appropriated requested, and the field team 
provision of approved copies of the field paperwork (refer to action step 6.3 
for specific readiness planning requirements). When required, the Data 
Analysis and Assessment Team Leader is also responsible for verifying the 
completion of the readiness planning review process by signing Block 14 of 
Attachment A. 

5.6 Focus Area Project Leader (FAPL) — The FAPL who is responsible for the 
identified fieldwork is responsible for ensuring that the University of California 
Technical Representative (UTR) or the assigned Chairperson properly 
prepared for and scheduled a readiness planning and review meeting in 
accordance with this QP. 

5.7 ER Quality Program Project Leader (ER QPPL) — The ER QPPL is 
responsible for assigning a quality liaison to represent the Quality Integration 
and Improvement (QII) Group at all readiness planning and review meeting. 

5.8 Quality Liaison — The Quality Liaison is responsible for verifying compliance 
to all applicable requirements addressed in this QP (refer to Attachment A). 
The Quality Liaison also verifies the completion of the readiness planning 
review process by signing Block 14 of Attachment A. 

5.9 Regulatory Compliance Project Leader (RCPL) — The RCPL is responsible 
for notifying the Environmental Protection Agency and the New Mexico 
Environmental Department through the Department of Energy Office of Site 
Operations at least ten calendar days before the start of sampling activities. 
The RCPL also determines if a “Proceed at Risk” process is warranted and 
approved when reviews of sample and analysis plans are completed by the 
NMED  

5.10 Sample Management Office Task Leader (SMOTL) — The SMOTL is 
responsible for ensuring all applicable field paperwork (sample collection 
logs and field chain-of-custody forms) necessary for the planned sampling 
event(s) are generated and available. The SMOTL is also responsible for 
notifying and scheduling the radiological (RAD) counting laboratory when the 
services of the RAD laboratory are required. When required, the SMOTL is 
responsible for verifying the completion of the readiness planning review 
process by signing Block 14 of Attachment A. 

5.11 Subcontractors — Subcontractors are responsible for ensuring proper 
implementation and compliance to this QP. 

5.12 Supervisor — Refer to 4.5 above. 

5.13 University of California Technical Representative (UTR) — Is responsible for 
implementing the requirements as addressed in this QP, and for facilitating 
the readiness planning and review meeting when a chairperson is not 
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assigned. The UTR also ensures entry of all applicable signatures in Block 
14 of Attachment A prior to authorizing fieldwork to proceed. 

6.0 PROCEDURE 

6.1 Use Current Procedure 

Note: It is each person’s responsibility to ensure utilization of and training to the 
current version of this procedure. Contact the author if text is unclear. 
Contact the Document Control Coordinator (DCC) if the author is 
unavailable. 

6.2 Determine Need for Readiness Planning and Review Meeting 

If one or more of the criteria listed below are determined to apply, the 
responsible UTR, UTR designee, and/or chairperson shall schedule, 
conduct, and document (e.g., via Readiness Planning and Review Checklist) 
a readiness planning and review meeting: 

6.2.1 Fieldwork activities require assessment for hazards and other 
vulnerabilities (e.g., environmental, mission importance, cost/benefit, 
worker/public safety, and/or security). 

6.2.2 The formality and documentation rigor (see Attachment A, Part 13) is 
such that it requires the involvement of other organizations (e.g., 
NMED, EPA, Los Alamos National Laboratory Health Safety and 
Radiation Protection (formerly ESH-1, ESH-2, ESH-5), ER QII, etc.) 
for review and approval. 

6.2.3 Changes in work activities, expectations, hazards, tenants, and/or 
facility conditions that could affect the operating parameters or 
requirements need formal identification and assessment. 

6.2.4 48 CFR (DEARA) 970.2303-2(a) “requirement to confirm readiness 
for operations to be initiated and conducted is established and 
agreed-upon” applies. 

6.2.5 Required compliance to LAUR-98-2837, Integrated Safety 
Management Description Document, Rev 3, Section 6.1, Confirming 
Readiness, (located at                 
Official Documents | Inside Los Alamos National Laboratory) and LIR 
300-00-01, Safe Work Practices. 

http://int.lanl.gov/documents/
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6.3 Perform Readiness Planning 

6.3.1 Ensure that the ER QII representative provided with an approved 
copy of applicable statement of work, applicable work plans, 
sampling and analysis plans, and information identifying procedures 
and applicable schedule used by field personnel. 

6.3.2 Ensure that the applicable field paperwork (sample collection logs 
and field chain-of-custody forms) necessary for the planned sampling 
event(s) requested as described in LANL-ER-SOP-1.04, and that the 
field team received a hardcopy of the draft field paperwork required 
for field team review and approval. 

Note: Not all field  events require draft field paperwork review and approval 
prior to conducting the readiness review. This depends on the 
schedule for the sampling activities for the field event. If the sampling 
activities are not scheduled within the first few weeks of the field 
event, the field paperwork request may be submitted after the 
readiness review is conducted. Work with the data steward to ensure 
a timely request. 

6.3.3 Ensure the Communications and Outreach Project Leader is 
provided with information that identifies the proposed fieldwork. Use 
this information to develop a press release or to inform, as 
necessary, Los Alamos County, non-Department of Energy (DOE) 
property owners, and the public. 

Note: Take into consideration those activities that require sufficient lead-
time for development, review and approval (e.g., environment, safety, 
and health identification [ESH ID], site-specific health and safety plan 
[SSHASP], excavation permits, sample and analysis plan [SAP]). 

6.4 Perform Assigned Tasks and Attend Meeting 

ER personnel (including subcontractors) assigned a readiness planning and 
review meeting task by the UTR, UTR designee, and/or the chairperson 
(reference Attachment A) shall make every effort to fulfill that assignment; 
however, if that individual cannot perform the task, that individual shall be 
responsible for finding a replacement and/or informing the UTR, or UTR 
designee, and/or the chairperson to ensure the assigned task is completed. 

6.5 Implement Readiness Planning and Review Meeting Notification 

The UTR, or UTR designee, and/or chairperson shall notify all appropriate 
individuals of the location, date, and time of the readiness planning and 
review meeting. Attendance is mandatory for the responsible UTR or UTR 
designee, and/or chairperson, Quality Integration and Improvement 
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representative, the Sample Management Office and/or Data Analysis and 
Assessments representatives. 

6.6 Conduct the Readiness Planning and Review Meeting 

The UTR, UTR designee, and/or chairperson shall conduct all readiness 
planning and review meetings by using the following process: 

6.6.1 Call the meeting to order. 

6.6.2 Circulate a Readiness Planning and Review Meeting Attendance List 
(Attachment C). 

6.6.3 Provide all meeting attendees with a brief explanation for calling the 
meeting and his or her expectations. 

6.6.4 Provide each meeting attendee with a copy of a Readiness Planning 
and Review Checklist and scheduling document (e.g. Gantt Chart), 
as appropriate, that demonstrates appropriate and required 
information entry. 

6.6.5 Review the Readiness Planning and Review Checklist, obtain the 
appropriate information from the meeting attendees for verifying the 
completion of the checklist, as appropriate, and/or task the 
appropriate ER personnel for resolving any new items. 

6.6.6 Enter in Part 13 of Attachment A new preparatory activities identified 
during the meeting. 

6.6.7 Determine if another readiness planning and review meeting requires 
scheduling in order to bring closure to the identified issue(s). Discuss 
and ensure agreement by those individuals responsible for 
completing an action step, quality assurance, and the chairperson 
(see bullet No. 5 above) prior to closing the Readiness Planning and 
Review meeting. 

6.6.8 Identify and document the names of ER personnel responsible for 
addressing and/or resolving the identified issue(s). 

6.6.9 Adjourn and/or reschedule the meeting, as appropriate. 

6.7 Attachment A Completion Instructions 

Unless specifically identified, the responsible UTR, UTR designee, and/or 
the Readiness Planning and Review meeting chairperson shall assign the 
following activities (Sections 1 through 13). 

6.7.1 General (Section 1) 

• Preparatory activities that require completion before any 
fieldwork begins are identified by entering an “A” (designating 
“applicable”) on a Readiness Planning and Review Checklist 



 

LANL-ER-QP-5.3, R3 Page 11 of 28 
(ER2001-0605) 
 

(Attachment A). Identify preparatory activities not applicable to 
the fieldwork with the label “n/a” (designating “not applicable”) or 
“D” for deferred. 

• Assign each applicable preparatory activity by entering the 
names of ER personnel in the applicable column (see 
Attachment A). 

a) Ensure that the activity is defined and documented. 

b) Ensure that the applicable procedures are the correct revision and approved 
for issue in accordance with LANL-ER-QP-4.5, Document Control. Fieldwork 
is not to proceed if procedures need revision. 

(i–xii) Enter the unique identifier (e.g., LANL-ER-SOP-7.05), 
revision number, and effective date of the applicable 
procedures (use the space provided in Section 13 if more 
entries are necessary). 

c) Notify the ER QPPL of any procedures that need revision, development, or 
adoption by Subcontractors in order to complete this task. List all of those 
procedures in Section 13 of this checklist. 

6.7.2 Environmental and Cultural Protection (Section 2) 

a) Use the ESH ID process to identify laws, regulations, and procedures that may 
need addressing for the field activity. Ensure the ESH ID review. 

Note: Only significant changes to field activities (e.g., changing 
from surface sampling to drilling or encountering unexpected 
contaminants that were not addressed in the original 
questionnaire) require reinitiating the ESH ID questionnaire 
process. 

b) If possible, based on a US Department of Energy (DOE) review of the LANL 
Health, Safety and Radiation Protection (formerly ESH-3) Project Profiles, 
obtain a categorical exclusion in accordance with LIR 404-30-02.0, NEPA, 
Cultural Resources and Biological Resources (NCB) Process, for the 
applicable individual activity or a group of activities. 

(i) If a categorical exclusion is received, or exists, an 
environmental assessment or an environmental impact 
statement is not required. 

(ii) If an environmental assessment is necessary, coordinate 
with LANL Metrology and Air Quality Group (RRES-MAQ, 
formerly ESH-17), LANL Hydrology and Water Quality Group 
(RRES-HWQ, formerly ESH-18), or LANL Ecology Group 
(RRES-ECO, formerly ESH-20) personnel (as noted in 
parentheses following each subject area) to conduct the 
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assessment before starting fieldwork to determine how field 
activities would affect 

(1) flood plains/wetlands (RRES-ECO); 

(2) threatened and endangered species (RRES-ECO); 

(3) cultural resources, in accordance with LIR 404-30-02.0, 
NEPA, Cultural Resources, and Biological Resources 
(NCB) Process, (RRES-ECO); 

(4) National Emission Standards for Hazardous Air 
Pollutants (NESHAP), in accordance with LIR 404-10-
01.1, Air Quality Reviews, (RRES-MAQ); and 

(5) National Pollutants Discharge Elimination System 
(NPDES), in accordance with LIR 404-50-01.0, Water 
Pollution Control, (RRES-HWQ). 

c) Contact RRES-WHQ if a Storm Water Pollution Prevention Plan 
(SWPPP) needs preparation or update. 

6.7.3 Health and Safety (Section 3) 

a) Ensure approval for use of the SSHASP. 

b) Ensure approval for use of applicable subcontractor Health and Safety (H&S) 
Program. 

c) Ensure establishment of medical monitoring, if required. 

d) Ensure completion of a Health Physics Checklist, if required. 

6.7.4 Waste Management (Section 4) 

a) Complete and approve a Waste Characterization Strategy Form in accordance 
with LANL-ER-SOP-01.06, Management of Environmental Restoration Project 
Wastes, before waste generation. 

b) If on-site waste storage (including satellite storage and less-than-90-day 
storage) is necessary, notify LANL Solid Waste and Regulatory Compliance 
(formerly ESH-19) to establish an on-site waste-storage area before 
conducting fieldwork. 

c) Assign a Waste Management Coordinator to the activity in accordance with 
Section 7.0 of LS 105-01.0, Waste Management Coordinator Program. 

d) Assign a Waste Generator to the activity. 

e) Ensure that all generated waste have a disposal path (see LIR 404-00-02.2, 
General/Waste Management Requirements). 

f) If applicable, ensure possession of approval for generating waste with no 
disposal path. 

6.7.5 Training (Section 5) 
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a) Ensure that before conducting field work, field team members, including 
personnel who conduct oversight activities, are trained in a manner 
appropriate to work performance as required in the Site Specific Health and 
Safety Plan (SSHASP) (e.g., Hazards Operator, General Employee Training, 
Cardio-Pulmonary Resuscitation, First Aid, Hazard Communication, radiation 
worker, respirator and fit testing, Lockout/Tagout, fall protection, confined 
space, etc.), and in areas such as 

(i) training to Laboratory documents such as Laboratory 
Implementation Requirements (LIRs), Laboratory 
Implementation Guidance (LIGs), and Laboratory 
Performance Requirements (LPRs) and ER documents such 
as SOPs and QPs, subcontractor quality program and 
applicable procedures, as appropriate; 

(ii) site-specific training (read only) such as the Resource 
Conservation and Recovery Act (RCRA) Facility 
Investigation (RFI) Work Plan, Waste Characterization 
Strategy Form, SSHASP, site-specific SAP, and technical-
area-(TA) specific procedures; and 

(iii) quality orientation and training in accordance with LANL-ER-
QP-2.2, Personnel Orientation and Training is required of all 
ER personnel including subcontractors working under the 
ER Quality Management Plan. 

b) Subcontractors that are working per their own quality program/plan shall 
document subcontractor, field-team personnel qualifications and training in 
accordance with approved training procedures. Document field-team 
personnel’s qualifications and training in accordance with LANL-ER-QP-2.1, 
Documenting Personnel Qualifications , and LANL-ER-QP-2.2, Personnel 
Orientation and Training, or applicable subcontractor procedures. 

6.7.6 Work Requests and Permits (Section 6) 

As required, contact the Laboratory Operation and Maintenance 
contractor, to obtain work requests and/or permits for the following 
site activities: 

a) If required, obtain work requests or service requests in accordance with LIR 
230-03-01.5, Facility Management Work Control, for fence work (e.g., fence 
cutting or fence repair) on Laboratory property. 

b) If an excavation or fill permit is needed, contact the Engineering Technical 
Coordinator in accordance with LIR 402-880-01.0, Soil Disturbance Permit 
Process. Excavations require personnel to go into the web site http://esh-
id.lanl.gov/excavation/index.asp and fill out an “Index of Excavation/Soil 

http://esh-id.lanl.gov/excavation/index.asp
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Disturbance Permit Request.”  Health, Safety and Radiation Protection 
(formerly ESH-3) personnel review these requests. 

c) If work is performed in a confined space, evaluate the confined space and, if 
required, obtain a confined-space work permit in accordance with 
LIR 402-810-01.0, Confined Spaces. 

d) When radioactive material or contamination is identified at the site, obtain a 
radiological work permit in accordance with LIR 402-701-02, Radiological 
Access Control, if required. 

e) When welding, cutting, and other spark- or flame-producing operations are 
required, obtain a burn/hot work permit in accordance with AR 8-4, Welding, 
Cutting, and Other Spark-/Flame-Producing Operations. When engines such 
as chain saws, generators, and other potential spark-producing equipment are 
required, obtain a safe work permit in accordance with AR 8-4. 

f) Obtain safety work permits, as appropriate. 

6.7.7 Support and Equipment (Section 7) 

a) Before field mobilization, request and obtain support services 
(e.g., drill rig or backhoe procurements, fence installments, 
electrical hook-up installments, sanitation facilities, 
communication equipment, etc.) to allow the supporting 
organization to schedule the services or equipment. 

b) Schedule survey team for on-site activities within 30 days of 
commencement of sampling activities. 

c) Identify all subcontractors who will perform work on the activity. 

d) Verify that all subcontractors, vendors, suppliers, analytical laboratories who 
will perform work on the activity have implemented an approved quality 
program equivalent to the ER’s quality program or that they are working under 
the ER’s quality program or the Subcontractor’s quality program. 

e) Ensure that the subcontractor, vendor, supplier, and/or analytical laboratory 
planned for use is verified as approved (see the ER Approved Suppliers List 
[ASL] and/or contact the ER QPPL). Subcontractors working under their own 
quality program shall implement this requirement in accordance with their 
quality program. 

f) For work in areas where the subsurface will be disturbed, ensure that on-site 
underground utilities (including Los Alamos County utilities on non-DOE 
property) such as gas, electric, cable, and telephone lines are located and 
marked. 

Note: Perform the activities described in Section (f) in conjunction 
with the excavation permit. 

g) Arrange for on-site sanitation facilities when required. 
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h) Obtain the necessary communications equipment. 

i) Obtain the necessary sampling and survey equipment and supplies. 

j) Obtain the necessary H&S equipment and supplies. 

k) Ensure that copies of the correct versions of the applicable working 
documents (e.g., Health and Safety Plan, QPs, SOPs, and their associated 
forms) are readily available for use. 

l) Schedule QII oversight. 

6.7.8 Analysis and Assessment/Sample Management Office (Section 8) 

a) Before conducting activities, ensure preparation and approval by ER 
management of the applicable plan (e.g., SAP, VCA, VCM, RFI, CMS, CMI, 
IM, etc.). 

b) Ensure a SAP submission to the NMED (if required) for review. Before 
conducting sampling, ensure the availability of an approved Sample Analysis 
Plan (SAP), or other appropriate plan, which addresses, as applicable, the 
site-specific work plan, sampling requirements, core handling, and 
decontamination between samples. If NMED does not provide a response, the 
Regulatory Compliance representative, the responsible FAPL or other 
appropriate ER representative shall determine if a “Proceed at Risk” process is 
warranted and approved. 

c) Ensure draft field sampling paperwork has been requested and received by 
the field team (refer to action step 6.3 for specific readiness planning 
requirements). 

6.7.9 Sample Coordination and Management (Section 9) 

a) Request the required field sampling paperwork (sample collection logs and 
field chain-of-custody forms) necessary for the planned sampling event(s) 
following the procedure described in SOP-1.04. Ensure that the SMOTL has 
been informed of any special analytical requirements. A hardcopy of the draft 
field paperwork required for field team review and approval must be received 
by the field team prior to the Readiness Planning and Review Meeting (refer to 
action step 6.3  for specific readiness planning requirements). The Regulatory 
Compliance representative shall notify the NMED at least ten calendar days 
before the start of sampling activities. 

b) Notify/schedule the radiological (RAD) counting laboratory. 

c) ER personnel shall refer to and implement all applicable ER standard 
operating procedures (e.g. ER SOP-1.03 Handling, Packaging and 
Transporting Field Samples) when transporting any field sample. 

6.7.10 Subsurface Technical Team Notification (Section 10) 
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a) Develop and submit to the drilling team for review a drilling package (if 
applicable), SAP, and a geophysical logging plan (if geophysical logging is 
required). 

Note: Complete a drilling package for drilling performed outside of 
the main drilling contract. 

b) Schedule drilling with the drilling team, if applicable. 

c) Schedule the geophysical contractor (if geophysical logging is 
needed) at least one month in advance of the commencement of 
field activities. 

6.7.11 Laboratory and Site Access (Section 11) 

a) For sites that require access agreements, special security requests, landowner 
permission, or county notice, ensure that site access is coordinated with the 
appropriate personnel within the facility management in accordance with QP-
4, Obtaining Access Agreements for Non-DOE-Owned Property. 

b) Ensure that access agreements, facility-tenant agreements, and/or other 
permissions are obtained. 

c) Ensure that site control and security is planned and arranged. 

d) Before the start of fieldwork, ensure that all field-team members are issued 
Laboratory identification badges, if applicable. 

6.7.12 Notifications (Section 12) 

a) To document consensus that fieldwork may proceed, notify the following 
individuals of the location, date, and time of the readiness planning and review 
meeting: 

(i) Each ER worker assigned a preparatory activity for closure. 

(ii) The Health, Safety, and Radiation Protection (formerly ESH-
1, ESH-2, ESH-3 and ESH-5) oversight representative. 

(iii) The EM&R oversight representative. 

(iv) The ER Quality Liaison. 

(v) The ER Quality Program Project Leader 

(vi) The affected Facility Manager(s). 

(vii) The SMOTL. 

(viii) The ER Project Manager. 

(ix) The appropriate DOE representative (ten days prior to 
conducting the readiness, planning and review meeting). 

(x) Analysis and Assessments FAPL and Team Leader. 

(xi) The ER Regulatory Compliance FAPL and representative. 
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(xii) The ER Communication and Outreach Project Leader or 
designee. 

(xiii) The Subcontractor Quality Program representative. 

b) If collection of environmental samples is required, notify the ER Regulatory 
Compliance FAPL at least 10 calendar days before the start of sampling 
activities and provide the following information: 

(i) Operable unit. 

(ii) TA. 

(iii) Focus area. 

(iv) Location, potential release site (PRS) number, or 
consolidated unit number. 

(v) Expected number of samples. 

(vi) Sample type (e.g., soil, water, sediment, sludge). 

(vii) Potential chemicals of concern. 
c) The ER Regulatory Compliance shall notify the EPA and/or 

NMED through DOE-OSOO at least ten calendar days before the 
start of sampling activities. ER Regulatory Compliance shall 
extend an invitation to NMED to attend the scheduled Readiness 
Planning and Review meeting. 

d) Before the start of fieldwork, the Communications and Outreach FAPL 
should obtain task activity information from the UTR, UTR designee, and/or 
the readiness planning and review chairperson prior to attending the meeting. 
The Communications and Outreach FAPL shall use this information to  
inform, as necessary, Los Alamos County, non-DOE property owners, and the 
public. 

6.7.13 Other (Section 13) 

Use this section to address preparatory activities (e.g., new action 
items or information from other sections) applicable to unidentified 
fieldwork on Attachment A (e.g., procedures, other documents, 
assignments etc.). 

6.7.14 Verification of Closure (Section 14) 

At the completion of the readiness planning and review meeting, the 
responsible UTR and/or UTR designee, the assigned Quality 
Integration and Improvement representative, and the SMOTL and/or 
a representative from the Data Analysis and Assessments Team 
shall attest to the completion of the readiness planning and review 
process by signing the checklist in accordance with this quality 
procedure. 
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7.0 RECORDS 

The UTR, UTR designee, and/or chairperson shall take responsibility for 
submitting the following records (processed in accordance with LANL-ER-QP-4.4, 
Record Transmittal to the Records Processing Facility) to the Records Processing 
Facility. 

7.1 The completed Readiness Planning and Review Checklist and all supporting 
documentation. 

7.2 The completed Readiness Planning and Review Meeting Attendance List. 

8.0 TRAINING 

8.1 ER personnel using this QP shall train by reading the procedure. 

8.2 ER personnel shall document training in accordance with LANL-ER-QP-2.2, 
Personnel Orientation and Training, using the ER Training Database located 
at http://erinternal.lanl.gov/Training/login.asp. 

8.3 The UTR, UTR designee, and/or chairperson shall monitor the proper 
implementation of this procedure and ensure that relevant team members 
complete all applicable training assignments in accordance with LANL-ER-
QP-2.2, Personnel Orientation and Training. 

9.0 LESSONS LEARNED 

9.1 Prior to performing work, ER personnel should access the DOE lessons 
learned web page, located at Department Of Energy Lessons Learned 
and/or the Los Alamos National Laboratory lessons learned web page, 
located at Lessons Learned to find applicable lessons learns that may aid in 
the performance of their tasks. 

9.2 During the performance of work, ER personnel shall identify, document, and 
submit lessons learned, as appropriate, in accordance with LANL-ER-QP-
3.2, Lessons Learned, located at 
http://erinternal.lanl.gov/home_links/Library_proc.shtml. 

10.0 ATTACHMENTS 

Attachment A: Readiness Planning and Review Checklist (6 pages), located at 
http://erinternal.lanl.gov/Quality/user/forms.asp 

Attachment B: Readiness Planning and Review Meeting Attendance List 
(1 page), located at 
http://erinternal.lanl.gov/Quality/user/forms.asp 

Attachment C: List of Acronyms and Abbreviations (1 page) 

http://erinternal.lanl.gov/Training/login.asp
http://www.lanl.gov/projects/lessons_learned/
http://erinternal.lanl.gov/home_links/Library_proc.shtml
http://erinternal.lanl.gov/Quality/user/forms.asp
http://erinternal.lanl.gov/Quality/user/forms.asp
http://www.tis.eh.doe.gov/ll/ll.html
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Attachment D: Gantt Chart Example (1 page) 
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Readiness Planning and Review Checklist 

Focus Area: TA(s): Readiness Planning and Review Meeting Date: 

PRS or Consolidated Unit Number: 

Description of Field Activity: 

 Preparatory Activity Description  
A-
n/a 

Activity 
Assigned to Completed 

Date 
closed 

 

Notes 
 1) General       
 a) Activity’s scope is defined.........................................                            

 a) Applicable procedures are correct/approved (List ↓)           
 i)                                 
 ii)                                 
 iii)                                  

 iv)                                 
 v)                                 
 vi)                                 

 vii)                                 
 viii)                                 
 ix)                                 
 x)                                 

 xi)                                 

 
c) Notify ERQPL of any new procedures that needs to 

be developed or adopted in order to complete task..                           
        

 2) Environmental and Cultural Protection       
 a) ES&H ID approved...................................................                            

 b) Categorical exclusion obtained (NEPA)....................                            
 i) flood plains/wetlands ..........................................                            
 ii) threatened & endangered species ......................                            
 iii)  cultural resources assessment performed..........                            

 iv) NESHAP.............................................................                            
KEY: 

Preparatory Activity Description: Entry that identifies the activity. Activity Applicability (a-n/a): Entry that verifies whether the activity is applicable or if it is not. Items identified in the checklist as “A: (for “applicable”), are to be 
understood as being required. All checklist line items that are not applicable must be addressed by entering n/a. Activity Assigned to: Entry that identifies the individual and/or organization responsible for completing and/or ensuring 
that the activity has been completed. Completed (Completion required for some applicable activities): Entry that identifies if the activity has been completed. Date Closed: Date the activity was completed or verified completed. Notes: 
Entry that addresses additional information resulting from the readiness planning and review meeting. Deferred (D): Entry and/or action item that was deferred for completion later. 

LANL-ER-QP-5.3, R3 
Los Alamos 
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Readiness Planning and Review Checklist—continued 

Focus Area: TA(s): Readiness Planning and Review Meeting Date: 

PRS or Consolidated Unit Number: 

Description of Field Activity: 

 Preparatory Activity Description1  A-
n/a2 

Activity 
Assigned to Completed3 Date 

closed 
Notes 

 2) Environmental and Cultural Protection—cont’d       
 b) Categorical exclusion obtained—cont’d                          

 v) NPDES ...............................................................                            
 c) Storm Water Pollution Prevention Plan (SWPPP) ....                            
        

 3) Health and Safety       
 a) SSHASP approved...................................................                            
 b) Subcontractor H&S program approved.....................                            

 c) Medical monitoring established ................................                            
 d) Health Physics Checklist completed.........................                            
        

 4) Waste Management       
 a) Waste Characterization Strategy Form approved.....                            
 b) On-site waste storage area established....................                            

 c) Waste management coordinator assigned ...............                            

 d) Waste generator assigned........................................                            

 
e) Does all waste to be generated have a disposal 

path? (see LIR 404- 00-02.2) .............................................                            

 
f ) Approval obtained to generate waste with no 

disposal path............................................................                            
        

 5) Training       

 
a) Field team (including QII)  is trained as required in the 

SSHASP and as follows:                               

 
i) LANL & ER documents (e.g., LIRs, LIGs, LPRs, 

ER procedures, etc.)...........................................                            

 ii) Site-specific training............................................                            
        

LANL-ER-QP-5.3, R3 
Los Alamos 
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Readiness Planning and Review Checklist—continued 

Focus Area: TA(s): Readiness Planning and Review Meeting Date: 

PRS or Consolidated Unit Number: 

Description of Field Activity: 

 Preparatory Activity Description1  A-
n/a2 

Activity 
Assigned to Completed3 Date 

closed 
Notes 

 5) Training—cont’d       

 
a) Field team (including QII)  is trained as required in the 

SSHASP and as follows: — cont’d                               

 iii)  Quality orientation and training...........................                            
 b) Training documents to Training Specialist................                            
         

 6) Work Requests and Permits        
 a) Fencing.....................................................................                            
 b) Excavation or fill .......................................................                            

 c) Confined spaces .......................................................                            
 d) Radiation ..................................................................                            
 e) Spark-/flame-production...........................................                            

 f ) Safety work permits ..................................................                            
        

 7) Support and Equipment       

 a) Support services arranged........................................                            
 b) Schedule survey team…………………………………           
 c) Subcontractors identified..........................................                            
 c) Subcontractors comply with ER quality program......                            

 
e) Contractor/vendor/supplier/analytical laboratory 

verified as approved (see ER ASL) ................................                            
 f ) Utilities identified and marked...................................                            
 g) Sanitation facilities arranged.....................................                            

 h) Communications equipment obtained.......................                            

 
i) Sampling and survey equipment and supplies 

obtained....................................................................                            
 j) H&S equipment and supplies obtained.....................                            
        

LANL-ER-QP-5.3, R3 
Los Alamos 
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Readiness Planning and Review Checklist—continued 

Focus Area: TA(s): Readiness Planning and Review Meeting Date: 

PRS or Consolidated Unit Number: 

Description of Field Activity: 

 Preparatory Activity Description1  A-
n/a2 

Activity 
Assigned to Completed3 Date 

closed 
Notes 

 7) Support and Equipment—cont’d       

 
k) Copies of applicable working documents available 

at the site..................................................................                            
 l) QII oversight activity scheduled................................                            
        

 
8) Analysis & Assessment/Sample Management 

Office        

 
a) SAP or other appropriate plans prepared & 

approved by ER mgmt. .............................................                            

 b) SAP submitted to NMED for review, if required ........                            

 
c) Draft field paperwork requested and received by 

field team..................................................................                            
        

 9) Sample Coordination and Management       

 a) Arrangement for special analytical services in place                           
 b) Radiological count lab notified/scheduled.................                            
 c) DOT requirements identified.....................................                            
        

 10) Subsurface Technical Team       
 a) Drilling package submitted, if applicable...................                            

 b) Drilling scheduled, if applicable ................................                            
 c) Geophysical contractor scheduled............................                            
        

 11) Laboratory and Site Access       
 a) Site access coordinated............................................                            
 b) Access agreement & other permissions obtained.....                            

 c) Site control and security planned and arranged........                            
 d) Laboratory badges issued........................................                            

LANL-ER-QP-5.3, R3 
Los Alamos 
Environmental Restoration  
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Readiness Planning and Review Checklist—continued 

Focus Area: TA(s): Readiness Planning and Review Meeting Date: 

PRS or Consolidated Unit Number: 

Description of Field Activity: 

 Preparatory Activity Description1 A-n/a2 Activity 
Assigned to Completed3 Date 

closed 
Notes 

 12) Notifications       

 a) Readiness Planning and Review Meeting notification      
 i) ER workers assigned prep. activities                           

 
ii) Health, Safety and Radiation Protection oversight 

representative.....................................................                            

 v) EM&R oversight representative..........................                            
 vi) ER Quality Liaison..............................................                            
 vii) ER ERQPL .........................................................                            

 viii) affected facility manager.....................................                            
 ix) SMO Task Leader ..............................................                            
 x) ER Program Manager.........................................                                
 xi) Department of Energy Representative                           

 
xii) Data Analysis and Assessments FAPL & Team 

Leader................................................................                              

 
xiii) ER Regulatory Compliance FAPL & 

representative                              

 xiv) ER C&O Team Leader or designee..................                            
 xv) Subcontractor Quality Program representative...                           
       
 13) Other (list below) :      

                                 
                                 
                                 

                                 
                                 

                                     

LANL-ER-QP-5.3, R3 
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Readiness Planning and Review Checklist—concluded 

Focus Area: TA(s): Readiness Planning and Review Meeting Date: 

PRS or Consolidated Unit Number: 

Description of Field Activity: 

 Preparatory Activity Description1 A-n/a2 Activity 
Assigned to Completed3 Date 

closed 
Notes 

 13) Other continued (list below):      

                                 
                                 

                                 
                                 
                                 
                                 

                                     
                                     
                                     

                                     
                                     
                                     
                                     

                                     
                                     
       

14) Verification of Closure 

I verify that all preparatory activities necessary for initiating this fieldwork are closed. 
                        
Assigned UTR or Designee (Pint name, then sign) (Date) Quality Integration and Improvement Representative  (Pint name, then sign) (Date) 

              

Analysis and Assessments Representative or Sample Management Office Task Leader (Pint name, then sign) (Date) 
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Readiness Planning and Review Meeting Attendance List 

Focus Area: TA(s): Date: 

                  

PRS or Consolidated Unit Number:  

      
Description of Field Activity: 

      

Printed Name Signature Organization E-Mail Phone No. Fax No. 
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List of Acronyms and Abbreviations 

ASL Approved Suppliers List LPR Laboratory Performance Requirements 

C&O Communications and Outreach (Team) mgmt management 

CPR cardio-pulmonary resuscitation n/a not applicable 

DOE US Department of Energy  NA not available 

DOE-OSOO US Department of Energy- Office of Site Operations Office NCB NEPA, Cultural Resources, and Biological 

Resources 

DOT Department of Transportation NEPA National Environmental Policy Act 

EPA US Environmental Protection Agency NESHAP National Emission Standards for Hazardous Air 

Pollutants 

ER environmental restoration NMED New Mexico Environment Department 

ESH ID environment, safety, and health identification NPDES National Pollutants Discharge Elimination 

System 

ESH-1 Health Physics Operations (Group) OSHA Occupational Safety and Health Administration 

ESH-2 Occupational Medicine (Group) prep preparatory 

ESH-3 Integrated Risk Analysis, Management, and Communication (Group) PRS potential release site 

ESH-5 Industrial Hygiene and Safety (Group) QII Quality Integration and Improvement (Team) 

ESH-17 Air Quality (Group) QP quality procedure 

ESH-18 Water Quality and Hydrology (Group) ERQPL Quality Program Project Leader 

ESH-19 Hazardous and Solid Waste Programs (Group) RAD radiological 

ESH-20 Ecology (Group) RCRA Resource Conservation and Recovery Act 

FAPL focus area project leader RFI RCRA facility investigation 

FIP  field implementation plan RPRC Readiness Planning and Review Checklist 

FSF Field Support Facility SAP sampling and analysis plan 

GET General Employee Training SMO Sample Management Office 

H&S health and safety SSHASP site-specific health and safety plan 

HAZCOM hazard communication SWPPP Storm Water Pollution Prevention Plan 

JCNNM  Johnson Controls of Northern New Mexico 

LIG Laboratory Implementation Guidance 

LIR Laboratory Implementation Requirements
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Project Start 15NOV01
Project Finish 05SEP02
Data Date 15NOV01
Run Date 01FEB02

© Primavera Systems, Inc.

Early Bar
Progress Bar
Critical Activity
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Interim Action Activities

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

10249

Interim Action Activities
      1000 Project Award 0 15NOV01

Subtask 1 - Schedule, FIP, QA
      1010 Prepare & maintain schedule and spend plan 15 15NOV01 07DEC01

      1020 QA/SOP Review 15 05DEC01 03JAN02

      1030 Prepare FIP 21 07JAN02 05FEB02

      1210 FIP Comment Resolution 5 06FEB02 12FEB02

      1220 Submit FSR 0 12FEB02

Subtask 2 - Readiness Review
      1040 Kickoff Meeting 1 07JAN02 07JAN02

      1050 Prepare for Readiness Review 31 07JAN02 20FEB02

      1060 Readiness Review 1 21FEB02 21FEB02

Subtask 3 - Mobilize, Excavation
      1070 Mobilize/Site Preparation 2 22FEB02 25FEB02

      1100 Waste Management 40 22FEB02 18APR02

      1080 Excavation and Associated Activities 35 26FEB02 15APR02

      1090 Verification Sampling 2 16APR02 17APR02

Subtask 4 - Demobilize and Site Restoration
      1110 Demobilize/Decon 2 19APR02 22APR02

      1130 Waste Management 55 19APR02 08JUL02

      1120 Site Restoration 2 23APR02 24APR02

Subtask 5 - FSR and Interim Action Report
Subtask 5.1 - Field Summary Report

      1140 Field Summary Report 70 15MAR02 21JUN02

      1150 Submit Draft FSR 0 21JUN02

      1230 Comment Resolution on FSR 10 01JUL02 15JUL02

      1240 Submit Final FSR 0 15JUL02
Subtask 5.2 - Interim Action Report

      1160 Sample Analysis 40 16APR02 11JUN02

      1170 Validate and Authenticate Data 10 12JUN02 25JUN02

      1180 Focused Validation and Assessment 5 26JUN02 02JUL02

      1190 Prepare Interim Action Report 30 03JUL02 14AUG02

      1200 Submit Draft Interim Action Report 0 14AUG02

      1250 Comment Resolution on Interim Action Report 10 22AUG02 05SEP02

      1260 Submit Final Interim Action Report 0 05SEP02

2001 2002
NOV DEC JAN FEB MAR APR MAY

Project Award

Prepare & maintain schedule and spend plan

QA/SOP Review

Prepare FIP

FIP Comment Resolution

Submit FSR

Kickoff Meeting

Prepare for Readiness Review

Readiness Review

Mobilize/Site Preparation

Waste Management

Excavation and Associated Activities

Verification Sampling

Demobilize/Decon

Site Restoration

Focused Validation and Assessment

Prepare Interim Action Report

Submit Draft Interim Action Report

Comment Resolution on Interim Action Report

Submit Final Interim Action Report

 
Gantt Chart Example 

 

 


